

roadmap

BOLTE Roadmap

Tied to BOLTE Model: Problem → Idea → Research → Engineering → Prototype → Testing → Improvement → Deployment → Impact.

Phase 0 — Prove (Now → 28 Nov 2026)

- NDAIE application (26 Sept), video (14 Oct), semi (28 Oct), finals (27–28 Nov Lagos).
- AeroPulse-NG: synthetic-feed polish, real RTL-SDR I/Q bring-up in parallel (non-blocking for pitch), AWOS wiring plan.
- Legal: all 7 sign MOU/NDA/IP; treasury ledger live. Exit: qualified + finalist push.

Phase 1 — Validate (Q4 2026 → Q2 2027)

- Live RF + field trial at [TBD aerodrome/site]; DuckDB writers; Comm-B; multi-scenario test log.
- First lab/workshop corner; talent intake round 1. Exit: TRL 6, trial report, 2nd use-case.

Phase 2 — Capability (2027)

- Prototyping facility, manufacturing partner, computing infra; 2nd product from pipeline (secure comms or robotics); CAC Ltd + trademark filing. Exit: revenue/pilot + IP filings.

Phase 3 — Scale (2028+)

- National deployment to secondary aerodromes/tactical users; ecosystem MOUs (universities/industry/government); Africa expansion scoping. Exit: sustained operations, Talent model exportable.

Risks + mitigations in `docs/09-strategy/risk-register.md`.

BOLTE Corporate Documentation — template/draft (requires review where noted)

NASS Rulebook takes precedence for competition matters